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Staff issued a second set of data requests on October 20, 1999, for the topics of biological
resources and water resources.  Duke has until November 22, 1999 to provide responses.

On September 7, 1999, Duke indicated that they no longer plan to upgrade the existing Units
6 & 7 by 116 megawatts (58 megawatts per unit) as described in the Application for
Certification.  However, they still plan to increase capacity by 30 megawatts (15 megawatts
per unit) by upgrading the steam turbine rotors at the time Selective Catalyst Reduction
equipment is added.  This change in the project requires a supplemental filing including an
analysis of those topic areas that will be affected by this change.  Duke Energy has not yet
provided the necessary supplement to the Application for Certification to reflect these
changes.  If the supplemental filing is not received in the next week or so, this delay could
affect staff s ability to complete the Preliminary Staff Assessment as scheduled.

Duke completed and filed, on schedule, the draft report entitled, Moss Landing Power Plant
Modernization Project: Evaluation of Proposed Discharge System with Respect to the
Thermal Plan .  We are in the process of reviewing this draft report and are working closely
with the Regional Water Quality Control Board Technical Working Group .  This report is
required for the National Pollution Discharge Elimination System permit (Section 316(a)).  The
final Section 316(a) study is due on December 1, 1999 with the Section 316(b) (draft
entrainment studies) due on January 1, 2000.  Timely submittal of these reports is necessary
if the schedule is to be maintained.

Consultation with the US Fish and Wildlife Service on endangered species in the area may be
required.  A formal consultation can take up to 135 days from the time a Biological
Assessment has been completed by Duke Energy biologists.  We have encouraged Duke
Energy to make these inquiries with the USF&WS but have not heard of the outcome of those
discussions.
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The Monterey Bay Air Quality Management District expects to complete the Preliminary
Determination of Compliance by December 10, 1999, in accordance with the Committee
Schedule.  We are working closely with the air district in the review of the project.

The California Coastal Commission expects to file their report to us by December 10, 1999, in
accordance with the Committee Schedule.
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